

Minutes from Thursday 4/5

Team Members Present:

- Brad Ling
- Jackie B
- Sabine L
- Brad O

1. Manipulator Machining Status
 - a. Most parts machined
 - b. 4 parts need holes drilled and tapped.
 - c. Should be completed soon
2. Springs
 - a. Jackie and Brad to meet on Friday to size springs for pistons and then order them immediately to test next week.
3. Programming Updates (Sabine)
 - a. The computer program now recognizes joystick inputs
 - b. The computer program also sends signals to the microcontroller
 - c. The microcontroller is not yet sending signals to the driver chip and motor.

EOM