

Minutes – Friday, March 23, 2012

- I. Flow meter problems:
 - Original BOM flow meter now backordered 6 weeks
 - Substitute has external display but no computer output for logging
 - Talked to Dr. K – Currently looking for a new substitute
- II. Received McMaster order for bolts, expansion tank, etc.
- III. Got ME Dept credit card and approval from Dr. K to buy car shock
 - Went to Advance Auto Parts – bought car shock
 - Chevrolet Econoline 2500 van
 - Went to Sears
 - Bought socket set
 - Wrenches ordered online – being shipped to school (Attn. Dr. K)
- IV. Obtained dimensions of car shock
- V. Modeled car shock in SolidWorks
- VI. New mounting hardware started to be designed
 - Different mounting options discussed – going to look into them more next week with Bill/Dr. K
- VII. Received order for valves
- VIII. Received order from Speedy Metals
 - Moved metal down to compressor room