

Meeting Minutes - Tuesday, April 10, 2012

- I. Update from Friday:
 - Floor bosses completed with exception of long thru-holes
 - Pipe picked up
 - Rough cut to lengths (addition of ~2" for final fitment)

- II. Poster Layout Started

- III. Thermal Data analysis started from data acquired previously before disassembling the compressor

- IV. Poster and paper layouts, thermal data emailed to Bill and Dr. K

- V. Planning for Friday
 - Meet in MET machine shop again (10 am)
 - Complete working on floor mounting bosses and floor plates
 - Pipe fitment if there's time?