

## Meeting Minutes - Tuesday, April 17, 2012

- I. Update from Friday:
  - Machining:
    - All machining is done except for last compressor block
      - Through Holes are all that are needed
- II. Hurley can finish before Friday (multiple lab hours this week)
- III. Bushings need to be completed for car shocks
  - should be quick and easy
- IV. Install for Friday
  - Need to find hammer drill
  - Check on order status of Hilti
  - Talk to Dave about when we can drill
- V. Friday:
  - Pipe layout completion and prep for welding
    - Check about turn-table for welding
    - Who to talk to about welding stuff in lab?
  - Start drilling if we can get hammer drill by then