

Minutes – Tuesday, March 27, 2012

(Short Meeting)

- I. Planned for upcoming few days
 - Move metal to MET Shop for Hurley on Friday
 - Need to obtain baseline data so we can start taking the compressor apart where needed
 - Need to complete test plan
 - Modify mounting block drawings to accommodate both car shocks and MR shock
 - Get final quote on piping – ORDER!

- II. Need to meet at 10 am on Friday instead of 9 am.