


**P13458 MSD II
Week 8 Status Report**

I. Project Schedule



II. Current Tasks

III. Next Steps

IV. Questions/Help Needed

#	Description	Owner	#	Description	#	Description	Owner	For
1	Update and finalize layout based on 3P results	Nick	1	Finalize poster for Imagine RIT - due Monday (Update if necessary by Monday 5/6)	1	Should we bring a poster with us to present to D-R next Friday at close-out?	Lauren	John
2	Preparing D-R close-out presentation Made progress on financial analysis	Lauren	2	Paper Exchange today - update paper based on feedback - due Friday 5/10				
3	Update and finalize air pallet design based on review and 3P event feedback	Jordon	3	Prepare for Week 10 final presentation, <i>time TBD</i> - invitations, material, paper	2			
4		Alex	4	Prepare for Week 11 Rubric review, <i>time TBD</i> - run through rubric with John today	3			
5		Shawn	5	Create Imagine RIT shift schedule	4			
6		Cole	6		5			
7			7		6			

V. Additional Discussion Notes

Ensure the final results of the 3P event are as "test" results directly related to the test plan

No poster session on the 17th

Week 11 Rubric Review - open period Wednesday 5/15 10am-4pm

Jordon - Bring a poster to D-R for Close-out Mtg on Friday 5/3