



Task	Who	Week 6							Week 7							Week 8							Week 9						
		Su	M	T	W	R	F	S	Su	M	T	W	R	F	S	Su	M	T	W	R	F	S	Su	M	T	W	R	F	S
Assess Risks	Team																												
Upload Documents to EDGE	Henry																												
Reevaluate Detailed Design	Team																												
Order Materials	Zach																												
Complete Concept Development of Snapfits	Martin																												
Complete Detailed Snapfit Part Drawings	Martin																												
Test Snapfits & Make Selection	Henry & Zach																												
Review Detailed Part Drawings for entire system	Olivia & Martin																												
Complete Helmet Drop Analysis	Olivia																												
Preliminary Test of Ordered Materials	Olivia & Zach																												
Finalize Test Plans & Data Collection Template	Henry & Zach																												
Rapid Prototype Support System Components	Zach, Martin, Henry																												
Assemble Mirror System	Team (TBD)																												
Mount Entire Assembly	Team (TBD)																												
Reserve Wind Tunnel & Create Attachment Fixture	Zach																												
Test: Rear Viewing Angle	Team (TBD)																												
Test: Rear Viewing Distance	Team (TBD)																												
Test: Wind Speeds	Team (TBD)																												
Test: Breakaway Force	Team (TBD)																												
Test: Drop from Height	Team (TBD)																												
Implement Design Modifications as Needed	Team (TBD)																												
Documentation of Assembly, Tests, Etc.	Individual																												
Prepare Poster	Henry																												
Prepare Final Technical Paper	Olivia																												