

Group Meeting Thursday April 10, 2014

- Track was installed incorrectly
↳ holes in track were not matching up correctly w/ those in the gearbox
- This issue was noted in our Risks Document and remediated in our prototype.
- Motor needs to be resoldered to current BWM in order to test devices side by side.
- Group will come together Tuesday April 14 to get majority of technical paper done.
-

Continued to page

SIGNATURE

DATE

DISCLOSED TO AND UNDERSTOOD BY

DATE

PROPRIETARY INFORMATION