

Minutes

3/13/13

- Jake :
 - Not present at this meeting- his car was snowed in.
 - Re-write the DAQ test plan since it's no-existent in the Test Plan spreadsheet.
- Kyle:
 - Assembled the manifold. Looks great
 - Begin work on the technical paper and talk to bonzo about the water jet parts.
 - Continue with final machining components.
- Anushka:
 - Continue to update the BoM
 - Minutes added to SVN
 - Make a list of issues you've had with purchasing.
 - Finalize piping purchase.
- Brian:
 - Update schedule to reflect actual progress
 - Add assembly and troubleshooting to schedule
- Mitch:
 - Update procedural
 - Update edge to reflect the motor we ended up going with (no longer IP65 rating)
 - Requirements traceability?
- Also, don't forget to submit the peer review before the end of the week.