

Minutes

3/20/13

- Misumi linear glide arrived
- Anaheim Automation encoder is supposed to arrive during spring break
- Should we ship our finished project earlier? So we can visit CCH twice instead of just once?
 - o 4/13 seems to be a good date to ship out to CCH
- Zona wants to see the pressure transducers hooked up to the motor and running
- Jake: get caught up with the DAQ/electrical component.
 - o Jake is meeting with grad student on the Monday of spring break to work on the DAQ
 - o Jake can talk with Zona, Varela or Wellin if he needs more help with the DAQ
- GET STARTED ON POSTER'
- We're in Phase III of our development
-