

## Minutes

4/8/13

- Pipe fixture from McMaster 1-330-995-5500
  - o p/n: 43455K95
  - o should be shipped today
- what needs to go on the powerpoint for the demo coming up?
  - o Schedule
  - o Budget
  - o Problems encountered
  - o Risk documentation (pros/con of each option)
- McMaster part not delivered yet
- Mitch's refund from Fastenal done
- Demo needs to be ready for Tuesday
- Add McMaster and Fastenal to spreadsheet [BoM]