

Team: P16201 Tigerbot **Engineer:** Rinchen Dorjee

Entering Phase: V: Customer Handoff and Final Project Documentation

Phase V: Customer Handoff and Final Project Documentation

(subject to change or update)**

1. Start putting all the sensors on to the actual Tigerbot Design
 - i. Deadline: by Phase V Review
 - ii. Duration: Beginning to Mid phase
2. Assist team in final system design and debugging
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase
3. Finalize upper body DESIGN
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase
4. Finalize electrical documentation clean up
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase
5. Finalize electrical portion of technical paper and poster
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase