

Team: P16201 Tigerbot **Engineer:** Nicholas Shafarzek

Entering Phase V: **Customer Handoff and Final Project Documentation**

Phase V: Customer Handoff and Final Project Documentation

1. Assist team in system gait debugging
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase
2. Finalize upper body design
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase
3. Finalize mechanical documentation clean up
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase
4. Finalize mechanical portion of technical paper and poster
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase