

Team: P16201 Tigerbot **Engineer:** AJ Szklany

Entering Phase: Phase V: Customer Handoff and Final Project Documentation

Phase V: Customer Handoff and Final Project Documentation

1. Assist team in system gait debugging
 - i. Deadline: by Imagine
 - ii. Duration: Entirety of phase
2. Assist EE Team with any electromechanical integration
 - i. Deadline: by Imagine
 - ii. Duration: Entirety of phase
3. Provide mechanical maintenance to system with on going testing
 - i. Deadline: Ongoing
 - ii. Duration: Spans multiple phases
4. Finalize upper body design
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase
5. Finalize mechanical documentation clean up
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase
6. Finalize mechanical portion of technical paper and poster
 - i. Deadline: by Phase V Review
 - ii. Duration: Entirety of phase