

**Team: P17310**

**Engineer: Raymond Castro, Mechanical Engineer**

**Entering Phase: 4**

**What do I plan on doing to ensure that Team P17310 has a successful Phase 4 review?**

1. Refine code further (3 weeks)
2. Begin User Manual (1 week)
3. Do at least one live observational run (1-2 nights)
4. Begin wire management of system (1-2 days)

**You will answer these three questions when you submit at the end of Phase 4.**

1. Draft of user manual complete
2. Successfully complete one observational run