

MSD Team P17453

Meeting Notes

1/31/17

Meeting Accomplishments:

- Discovered that the P16452 pressure relief valve is insufficient for our needs
- Decided to make L-brackets to attach the solenoid valves to the 8020 frame
- Updated bomb with necessary parts (barb fittings, 8020 pieces, etc.)
- Checked shop air gauge for pressure (= 100 psi)
- CAD model updates
- Prepared 8020 order for aluminum frame and 8020 pieces
- Added problems to problem tracking
 - How to mount solenoid valves
 - Relief valve not rated for our pressure needs
 - Solenoid coils don't fit on new solenoid valves