

MSD Team P17453

Meeting Notes

2/7/17

Meeting Accomplishments:

- Updated BOM with McMaster-Carr → MSC Direct and added column to track actual price paid after discounts
- Began machining valve seat block
- Obtained solenoid coil drivers
- Submitted MSC, 8020, and McMaster-Carr orders
- Created solenoid coil wiring diagram