

MSD Team P17453

Meeting Notes

3/7/17

Meeting Accomplishments:

- Received MSC Direct order minus the wire connectors
  - Wire connectors coming in separate shipment
- Nearly Completed assembly of 8020 frame with valves and plexiglass insert to hold the relays
- Performed exhaust test from 40 psi in each tank to 0 psi in each tank with the only outlet through the outlet solenoid valve (includes poppet leak)
- Looked at previous poppet leak test data and saw that poppet leak was actually only on the magnitude of 1 PSI per second
- Performed first all-encompassing pressure cycle test