

Tues

Risk assessment

Er requirements conclude

Customer requirements

Use scenarios

Team set up

Values and norm