

Team: 18433 - Nicaragua Abandoned Bottles

Engineer: Pierce Scroggins

Entering Phase: 8

What do I plan on doing to ensure that Team P18433 has a successful Phase (3) review?

- Insulation cut & preparation - 2 hours – no prior requirements
- Insulation attached to frame – 2 hours – requires frame welding complete
- Documentation updated – 3 hours – no prior requirements
- EDGE site cleaned up – 2 hours – no prior requirements
- Imagine RIT misc - <1 hour – no prior requirements

You will answer these three questions when you submit at the end of Phase (7).

1. What did I actually do?
2. What did I learn?
3. What do I plan on doing to ensure that Team P18433 has a successful Phase (4) review?