



Labview Construction

Constructed Labview code and began implementing sensors and switches. Wiring diagram and main document started.

Labview Testing

Began full scale testing of mass flow rate sensor, accelerometers, and main force load cell. Main wiring diagram completed with detailed layout.

DAQ System Integration

Began integrating DAQ system with rocket team sensors and communication system. Final parts ordered, received, and implemented within Labview.

Final Test Run and Handoff

Final testing of DAQ system with test stand sensors, as well as rocket team thermocouples and pressure transducers. Final detailed documentation completed and submitted.