

## Hemodynamic Simulator II (P09026)

### Benchmarking Results

	Fall '08	Winter '08	
Week 1	<ul style="list-style-type: none"> <li>● Became informed on the project basics</li> <li>● Contacted former group members</li> <li>● Set tentative plans of action</li> <li>● Retrieved old project hardware</li> </ul>		<b>09/12/08</b> Alex Baxter
Week 2	<ul style="list-style-type: none"> <li>● Finalized Deliverables</li> <li>● Narrowed list of pump and system concepts</li> <li>● Defined each members role in the group</li> <li>● Met with Dr. Schwarz</li> </ul>		<b>09/12/08</b> Alex Baxter
Week 3			
Week 4			
Week 5			
Week 6			
Week 7			
Week 8			
Week 9			
Week 10			
Week 11			