

Minutes

4/3/13

- Assembly day! Meeting @ 9am
- Assembled the piping and motor mount
- Needle valve
 - o Kyle called Swagelok and they had it at their warehouse.
 - o Since Swagelok is local, Kyle drove over and picked it up.
- Problems with assembly:
 - o With T-junctions and 90 degree valve, it's impossible to assemble the square.
 - Looking for another part on McMaster (tee w/ floating part) (mitch and brian)
- Jake has 75% of the interface (Labview) done
 - o No automation done yet
 - o Hopefully done before demo on Tuesday