

MSD Team P17453
Meeting Notes
1/24/17

Meeting Accomplishments:

- Filled out when2meet schedule to find common meeting times outside of class for the Spring 2017 semester. <http://www.when2meet.com/?5986063-rpbSs>
- Updated and organized the Edge SVN folder for use in MSD II.
- Created a project delegation file to guide small job delegation for the semester.
- Created initial to-do list

Initial To-Do List:

- MSC Order to arrive this week (Stock material and Valves)
- Add $\frac{3}{8}$ " Barb adapters to BOM and check the thread specifications of the holes in the pressure vessel from P16452 to ensure fitment
- Determine pressure relief valve rating on pressure vessel from P16452
- Determine the thread specifications of the Amazon back pressure tank
 - Retap holes
 - Add extra threaded plugs to the BOM
- Problem Tracking (Group Activity)
 - Vibration
 - High Sound Levels
 - Is the vessel air tight?
- Order next batch of parts
- Figure out solenoid valve mounting
- Update MSD II Gantt Chart with smaller milestones
- Create Overall MSD I & MSD II Gantt Chart